
AGS MAINTENANCE/MODIFICATIONS/REPAIRS

SEPTEMBER 30, 1998 to October 1, 1998 SHUTDOWN
R. Zaharatos - Sept. 29, 1998 Rev.1

SHUTDOWN SCHEDULE

Sept. 30th

0700 HEP off. Set all equipment to off.
0730 Detailed HP survey of Linac for Tank #8 repair

Begin LOTO of Booster Ring for Controlled Access
Make certain all equipment cooled by Tower 1 and RF/MG has been secured

0800 LINAC tanks area on Restricted Access
Cooling Towers 1 and RF/MG off for cleaning

0830-1300 Shutdown of 3J42 Substation to repair splice (see effected areas list by C. Magoulas)
0830 Begin Hi-Pot of Booster Ring

Begin AGS Ring Restricted Access LOTO
1000 AGS - detailed HP survey plus specific survey requests.

SEB and U Line access as required
1100 AGS Ring switched to Restricted Access
1500 Secure Booster Ring and remove LOTO
1630 Booster equipment turn-on as required
1930 Secure AGS Ring and remove LOTO
2200 Begin AGS equipment turn-on/checkout

Oct. 1st

0800 Booster and AGS equipment turn-on continues
Linac Tank #8 conditioning continues

1200?? AGS Set-up when Linac is ready to deliver beam

PRIMARY JOBS  (Jobs Closeout Status - 10/1/98)

C    -   Complete IP    -   In-process Can -   Cancelled RS   -   Reschedule

AGS RING SYSTEMS
C 1.   Repair and clean RF/MG Cooling Tower
C 2.   Clean Cooling Tower 1
C 3.   Inspect Siemen's brushes
C 4. Repair splice in feeder cable from Substation 3J42 (power shutdown effects G18 Hse., old

H10 Hse., Siemen's royal 3J42-3, and EEA royal 3J42-1 for DD15, D6Q6, D6Q9)
C 5.   Repair ground monitoring system -- four units in "F" have large dc offsets
C 6.   Test all RF PA water flow interlocks. (8 Failed).
C 7.   Inspect A5 PFN



BOOSTER RING SYSTEMS
C 1.   Hi-Pot Main Dipoles
C 2.   Inspect F3 PFN
CAN 3.   Repair BPM's

LINAC SYSTEMS
C 1.   Investigate and Repair arcing problem in Tank #8

SEB
C 1.   Replace C3D4 Magnet
C 2.   B1/B2 turn-on/checkout
RS 3.   Six month cycle Access Control Systems testing (B1, MPS, A2, C4, C6C8, D6)
C 4.   Investigate CSEC calibration



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Access Controls: D. Meany (Ext. 5329, [0361]), A. McGeary (Ext. 2053, [0554])

For Maintenance Period September 30, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C     1 SWYD 2 hr. Locksmiths to adjust SWYD D/S gate Locksmiths      Yes

RS   2 Testing B1 2 hr. 6 Months testing of B1 Target Desk       No

RS   3 Testing MPS 2 hr. 6 Months testing of MPS       No

RS   4 Testing A2 2 hr. 6 Months Testing of A2      No

RS   5 Testing C4 2 hr. 6 Months Testing of C4      No

RS   6 Testing C6C8 2 hr. 6 Months Testing of C6C8      No

RS   7 Testing D6 2 hr. 6 Months Testing of D6      No

RS   8 A1A3 Logic Box 1/2 hr. Modify A1A3 as per change 98-56      No

C     9 VPGE1 2 hrs. Repair electric strike operation Locksmiths      No

C    10 V1, Muon, U up/dn. 4 hr. PASS testing      No



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Beam Components/Instrumentation:   D. Lehn (Ext. 4542, [4276], T. Russo (Ext.
7330 [4201]

For Maintenance Period September 30, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C   1 8 - 10
hours

Condition separators if Possible, because of C3D4
magnet repair.  D-Line C-Line (See below for
Instrumentation repairs)

C-Line will need conditioning after roof is installed.
INSTRUMENTATION

 C    1 AGS Ring 4 hr Damper Amplifier - Front end electronics @ F20 -
Replace with spare and test.

HP-F20
Area

   

 C    2 AGS Ring 10 mn Replace light for F10 waterflow video - adjust as
necessary.

HP-F10
Area

 C    3 Switchyard 1 hr Replace AF238 camera. HP

 IP    4 B-Line 1 hr Replace BF448 camera. HP

 C    5 AGS
Complex

8 hr AGS Vacuum System - 1) Repair Ion Pump Power
Supplies - H8, H9, I14, G14, G15, H2, H3, H20A,
J12.
( C ) 2)  H Sector Aux chassis - repair of pump
controls.  May need ring entry.

HP

C     6 AGS Ring 30 mn Repair CF100 camera setup HP

        7 Switchyard 2 hr Repair the following video setups - (IC) CF223,
(IP) BF387, (IP) CF367, ( C ) DF215, (P) CF332

IP     8 C-Line 10 mn Replace the CF440 camera HP



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Maintenance Support: R. Zaharatos (Ext. 7205 [4281], A. McNerney (Ext. 7693
[4222]

For Maintenance Period September 30, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 AGS Ring 3 Install additional emergency lights in H to I
super periods.



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Mechanical Services: J. deBoer (Ext. 4668 [4250], E. Dale (Ext. 7943 [0124],
B. Abel (Ext. 5711 [7119]

For Maintenance Period September 30, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

 C   1 TOWER 1 6 mhrs. Drain, Clean tower and strainer None

 C   2 RFMG
Tower 928

12 mhrs. Drain, Clean tower and strainer None

 C   3 RFMG
Tower 928

4 mhrs. Check and repair controls for over the top
valve.

None

RS  4 TOWER 4
912A

2 mhrs. Replace and repack pump packing on Tower
Pump No. 12

None

 C    5 RFPA
System 913

? Check into flow switch problems and
remove problem flow switch on KL and
replace with new.

RF Group

 C   6 SEM EVAPS
928

6 mhrs. Drain and clean Evap coolers 1,2&3 and
perform some repairs (leaking spray pump
manifold on Evap No.1)

None

 C    7 Fast Pulse
Quad System

8 mhrs. Hook up cooling lines to the Gama T.R. 
power supply at E-10 House and remove
temporary hose lines from D-18 House.

Pulsed Power
Group

C     8 Booster Rf 4 mhrs. Replace Rf tube at A3 Band II PA RF Group



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Operations Support: R. Zaharatos (Ext. 7205 [4281], A. McNerney (Ext. 7693
[4222]

For Maintenance Period September 30, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C       1 AGS Ring 6 Repair BPM Monitors in "F" checkout entire
system.

CAN  2 Booster Repair Failed BPM's.



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  AGS Power Distribution: D. Bastedo (Ext. 2555 [7654], A. Soukas (Ext. 4735 [0310]

For Maintenance Period September 30, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 W. Side
O.S. Cable
Tray

98-09-11

4 Substation 3J42 - 480 volt Feeder repair

Clancy/Bernier (shutdown)

PE Line Crew     No

C    2 AGS Ring

98-08-07

     8 AGS Ring - add emergency lights 

Bernier

None    No

C    3 H10
House

912 N.
Balcony

8 Move H10 Ups to emergency Power

(shutdown)

None    No



 AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Power Supply: M. Bannon (Ext. 7704 [4224], I. Marneris (Ext. 7027 [4255]

For Maintenance Period September 30, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

C    1 Siemens Clean Motor Brush rigging area

C    2 Siemens Inspect and replace brushes on Motor Gen. &
Tach. that need to be changed (record in book).

C    3 Siemens Inspect that all fans are running on Siemens
Transformers.

C    4 Booster Inspect Station 1 resistor cabinet for over temp.
damage in Booster.

C    5 Booster 2 Hi-Pot Main Dipoles

 



4 AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  RF – N. Laloudakis (Ext. 7177, 7417 [4261], A. Zaltsman (Ext. 2967 [4259]

For Maintenance Period September 7, 1998 Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

AGS

 C    1 AGS Ring Check and or replace water flow switches. Pump Room   Yes

 C    2 AGS Ring Replace air tube (tygon) for feedback
amplifies.

No   Yes

 C    3 AGS Ring Replace KL feedback amplifier. No    Yes

 C    4 AGS Ring Check KEK (L10) Cavity and PA No    Yes

 C    5 AGS Ring Measure Height of Thomson Tube Designer    Yes

 C    6 Bldg. 929 Modify Tuning Power Supplies No     No

       

BOOSTER

C     1 Booster Ring Replace one tube in A3 Band II PA. Pump Room   Yes

C     2 Booster Ring Measure A6 PA tube comportment for
future modifications

Designer   Yes

C      3 Bldg. 914 Check all ENI's No   No



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Vaccum – S. Gill (Ext. 4627 [4164], M. Mapes (Ext. 2841 [4277]

For Maintenance Period September 30, 1998  Shutdown

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

AGS

C/RS   1 AGS All but 6 secor valves air lines have been
modified to brass. 

C         2 AGS Ring Possible replace the rough pump (NOT the
turbo) at A-7.

BOOSTER

C         1 Replaced the BT 134 1.G Controller @ Booster.


